

RECEIVED

2008 JUL 23 AM 8:08

IDAHO PUBLIC
UTILITIES COMMISSION

July 21, 2008

Randy C. Allphin
Senior Planning Administrator
Tel: (208) 388-2614
rallphin@idahopower.com

Jean Jewell
Commission Secretary
Idaho Public Utilities Commission
PO Box 83720
Boise, ID 83720-0074

IPC-E-05-33

RE: Exergy Wind Projects

Dear Ms. Jewell:


Attached is an original signed letter revising the Scheduled Operation Date for the Exergy Wind projects, which include the following ten projects. Also included is a copy of this letter for each of these contract files.

<u>Project Name</u>	
1 Burley Butte	6 Golden Valley
2 Oregon Trails	7 Lava Beds
3 Pilgrim Stage Station	8 Milner Dam
4 Thousand Springs	9 Notch Butte
5 Tuana Gulch	10 Salmon Falls

Please file the original in the Burley Butte contract file and a copy in each of the other contract files.

Please contact me if you have any questions.

Sincerely,



Randy C Allphin
Idaho Power Company

cc: Rick Sterling (IPUC)
Scott Woodbury (IPUC)
Bart Kline (IPCo)
Donavan Walker (IPCo)
Peter Richardson (Exergy)



RECEIVED

2008 JUL 23 AM 8:08

IDAHO PUBLIC UTILITIES COMMISSION

June 4, 2008

Randy C. Allphin
Senior Planning Administrator
Tel: (208) 388-2614
rallphin@idahopower.com

Exergy Development Group of Idaho, LLC
Attn: James T. Carkulis
802 W. Bannock, Suite 1200
Boise, ID 83702

Via Certified Mail, Return Receipt Requested

Re: Operation Dates

Dear James:

As you have requested, the Scheduled Operation Date for the projects listed below will be established as September 1, 2010. If the projects do not achieve this revised Scheduled Operation Date as specified in each of the Firm Energy Sales Agreements, Idaho Power may ~~terminate~~ the Agreement(s) and seek legal and/or equitable recourse.

*PURSUE REMEDIES PROVIDED FOR
FIRM E.S.A.*

<u>Project Name</u>	
1	Burley Butte
2	Oregon Trails
3	Pilgrim Stage Station
4	Thousand Springs
5	Tuana Gulch
6	Golden Valley
7	Lava Beds
8	Milner Dam
9	Notch Butte
10	Salmon Falls

By your signature below you acknowledge that the Scheduled Operation Date as set forth in Appendix B of each Firm Energy Sales Agreement for the above mentioned projects is hereby amended and changed to September 1, 2010. All other terms, conditions, and provisions of those Firm Energy Sales Agreements remain in full force and effect.

Idaho Power is providing three copies of this documentation. Please sign each copy and return all three copies to me no later than Friday, June 20, 2008, Idaho Power reserves the right to modify this document if the signed documents are not received back by this date.

JTC

US Mail:

Idaho Power Company
Attn: Randy Allphin
P O Box 70
Boise, ID 83707

Overnight Mailing Address:

Idaho Power Company
Attn: Randy Allphin
1221 W Idaho
Boise, ID 83702


Upon receipt of the three signed copies I will arrange for and present this documentation to Idaho Power Company management for their signatures.

After Idaho Power Company signs these documents, I will return one complete signed original to you for your records, prepare and file one original with the Idaho Public Utilities Commission (IPUC) requesting their acceptance of this documentation and keep the third original for our records.

UNDERSTOOD, AGREED AND ACCEPTED:

	<u>Idaho Power Company</u>	
Signature		
Name	<u>James T. Conkover</u>	<u>M. MARK STOKES</u>
Title	<u>Member</u>	<u>MANAGER, POWER SUPPLY PLANNING</u>
Date	<u>June 10th, 2008</u>	<u>7/1/2008</u>

Sincerely,



Randy C. Allphin

cc: Bart Kline (IPCo)
Donovan Walker (IPCo)
Karl Bokenkamp (IPCo)
Mark Stokes (IPCo)