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STATE OF IDAHO 
	

UTIUTtES OOMMISSK)t 
OFFICE OF THE ATTORNEY GENERAL 

LAWRENCE G. WASDEN 

HAND-DELIVERED 

Jean D. Jewell 
Commission Secretary 
Idaho Public Utilities Commission 
427 W. Washington Street 
Boise, ID 83702-5918 

Re: Partial Settlement in Case No. GNR-E-11-03 

Dear Ms. Jewell: 

In Order No. 32617 issued August 15, 2012, the Commission directed the parties in the above-
referenced case to attend a settlement conference to address two issues: (1) light load 
curtailment; and (2) terms of delay security or liquidated damages. Settlement conferences were 
convened on August 23, and September 7, 2012. Although the parties were unable to reach any 
consensus regarding the curtailment issues, several parties were able to reach consensus 
regarding the issue of delay security or liquidated damages. Enclosed with this transmittal letter 
is the Partial Settlement Stipulation executed by many but not all of the parties in this case. 

As set out in greater detail in the Partial Settlement Stipulation, the signing parties agree that all 
new PPAs approved after the date of the Partial Settlement Stipulation should be in agreement 
with the terms and conditions of the settlement. The signing parties urge the Commission to 
approve the Partial Settlement Stipulation without condition or modification. 

Respectfully submitted this 	2’ r2012. 

I  E114i4m_ a IN 
Deputy Attorney General 

Enclosure 

cc: Parties of Record 

bls/L:JeweII_dhGNR-E-1 1-03 

Contracts & Administrative Law Division, Idaho Public Utilities Commission 
P.O. Box 83720, Boise, Idaho 83720-0074, Telephone: (208) 334-0300 FAX: (208) 334-3762, E-mail: lpuc@puc.state.id.us  

Located at 472 West Washington St., Boise, Idaho 83702 



DONALD L. HOWELL, II 
DEPUTY ATTORNEY GENERAL 
IDAHO PUBLIC UTILITIES COMMISSION 
P0 BOX 83720 
BOISE, IDAHO 83720-0074 
TELEPHONE: 208-334-0312 
E-MAIL: don.howell@puc.idaho.gov  
IDAHO BAR NO. 3366 

STREET MAILING ADDRESS: 

472 WEST WASHINGTON STREET 
BOISE, IDAHO 83702-5983 

RECEIVED 

202 OCT -2 AIM 9: 24 
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BEFORE THE IDAHO PUBLIC UTILITIES COMMISSION 

IN THE MATTER OF THE COMMISSION’S 
REVIEW OF PURPA QF CONTRACT 
PROVISIONS INCLUDING THE 
SURROGATE AVOIDED RESOURCE (SAR) 
AND INTEGRATED RESOURCE PLANNING 
(IRP) METHODOLOGIES FOR 
CALCULATING PUBLISHED AVOIDED 
COST RATES. 

CASE NO. GNR-E-11-03 

PARTIAL 
SETTLEMENT STIPULATION 

This Settlement Stipulation is entered into by and among the undersigned parties 

(collectively "the Parties") in Case No. GNR-E-1 1-03. 

I. BACKGROUND 

In September 2011, the Commission initiated this generic investigation to review the 

terms of PURPA power purchase agreements (PPAs). The Commission convened a technical 

hearing on August 7-9, 2012, where the Parties presented evidence that addressed a variety of 

different issues. On August 15, 2012, the Commission issued Order No. 32617 convening a 

settlement conference to allow the Parties to determine whether settlement is possible for two 

issues in the case: (1) light-load curtailment as proposed in Idaho Power Company’s Schedule 

74 or in an alternative process; and (2) terms of delay security or liquidated damages in PPAs. 

Order No. 32617 at 1. The settlement conference was convened on August 23, 2012. 
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Parties in attendance at the settlement conference included: Idaho Power Company; 

Avista Corporation; PacifiCorp dba Rocky Mountain Power; Commission Staff; Northwest and 

Intermountain Power Producers Coalition; J.R. Simplot Company; Grand View Solar II; Exergy 

Development Group; Renewable Energy Coalition; Dynamis Energy; North Side Canal 

Company and Twin Falls Canal Company; Adams County; Ted Sorenson; Idaho Windfarms; 

Blue Ribbon Energy; Renewable Northwest Project; Idaho Conservation League; Snake River 

Alliance; Clearwater Paper Corporation; Idaho Wind Partners; Ridgeline Energy; Big Wood 

Canal Company and American Falls Reservoir; and Mountain Air Projects. 

The Parties were unable to settle the curtailment issue but scheduled a subsequent 

settlement conference for September 7, 2012, to continue negotiating the issue of delay 

security/liquidated damages. After the second settlement conference the parties engaged in 

further informal discussions that ultimately resulted in this Partial Settlement Stipulation 

executed by most, but not all, of the Parties in the case. 

Based upon the settlement discussions, as a compromise of the positions taken in this 

case regarding the issues of delay damages, performance security and liquidated damages, the 

undersigned parties agree to settle the following issues and agree that all new PPAs approved 

after the date of the Partial Settlement Stipulation conform to the terms set out below. 

II. TERMS OF THE PARTIAL SETTLEMENT STIPULATION 

1. Calculation of the Security Deposit. The Parties agree that a security deposit or 

performance bond ("the Security Deposit") will be required for each new PURPA agreement 

(PPA; FESA) entered into after the date upon which the Commission adopts and approves this 

Settlement Stipulation. The purpose of the Security Deposit is to provide security for: (1) Delay 

Damages during the Cure Period if the QF is not in commercial operation by the Scheduled 

Commercial Operation Date set out in the PPA; and (2) Termination Damages if the QF cannot 

cure a failure to achieve commercial operation and a party seeks termination of the PPA. The 

Security Deposit shall be set at $45.00 per kilowatt (kW) of nameplate capacity for each new 

PPA. The cash or other liquid Security Deposit will be forwarded to the utility no later than 

thirty (30) days after the Commission issues its final Order approving the PPA. 

2. Refund of Security Deposit. If the QF has achieved commercial operation in 

accordance with the Scheduled Commercial Operation Date, the utility will promptly refund the 

Security Deposit to the QF. 
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3. Failure to Achieve Commercial Operation - Delay Damages. In the event the QF 

fails to achieve commercial operation by the Scheduled Commercial Operation Date contained in 

the PPA, Delay Damages shall be calculated based upon the difference between market rates at 

the time the QF fails to achieve its Scheduled Commercial Operation Date and the avoided cost 

rates contained in the PPA during the Cure Period. Delay Damages, if any, during the Cure 

Period will be drawn from the Security Deposit held by the utility. If the Security Deposit is 

insufficient to defray all of the Delay Damages, then the QF will promptly pay the outstanding 

Delay Damages. If the QF achieves commercial operation during the cure period, any remaining 

Security Deposit beyond the amount of any Delay Damages shall be refunded to the QF. 

4. Cure Period. The defaulting party shall have one hundred twenty (120) days from 

the Scheduled Operation Date to cure its default. 

5. Failure to Cure. In the event the QF fails to achieve commercial operation within 

the Cure Period, then the non-defaulting party may, at its option, collect its Delay Damages as 

calculated in Paragraph No. 3 above, terminate the Agreement, and calculate its Termination 

Damages, if any. If the QF fails to achieve commercial operation within the cure period and the 

non-defaulting party elects to terminate the Agreement, the Security Deposit may be used to: (a) 

first pay the Delay Damages arising during the cure period, if any; and (b) second pay 

Termination Damages, if any, arising after the Cure Period for the remaining term of the 

Agreement. 

6. Termination Damages. The party claiming that the PPA is in default and seeking 

termination of the Agreement shall communicate its notice of default and claim for any 

Termination Damages to the other party within a reasonable time. The other party shall respond 

within fifteen (15) days. In the event of a dispute regarding the calculation of Termination 

Damages, either party may resort to a court of competent jurisdiction. 

7. Undisputed Damages and Refunds. The utility may draw any undisputed Delay 

Damages or Termination Damages from the Security Deposit. In the event that the Security 

Deposit is insufficient to pay the undisputed damages, such undisputed damages will be paid 

promptly by the defaulting party. If the Security Deposit exceeds the total amount claimed as 

Delay Damages or Termination Damages, the utility shall promptly refund any portion of the 

deposit that is in excess of the claimed Delay Damages or Termination Damages. 
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8. Security Deposit for Existing OF Projects. The Parties agree that a Security 

Deposit shall not be required in situations where the parties are entering into a new PPA for an 

existing QF project already in commercial operation so long as the new PPA is between the same 

parties and there are no material changes or modifications to the existing QF project. 

III. OTHER SETTLEMENT CONDITIONS 

9. The Parties agree that existing PPAs that have been previously approved by the 

Commission shall not be affected by this Settlement Stipulation. While some of the signing QF 

Parties have operational QF projects, and thus are not affected by the issues contained in the 

Settlement Stipulation, such parties do not oppose the Settlement Stipulation. 

10. The Parties recommend that the Commission adopt this settlement without 

further proceedings. The Parties assert that the Settlement Stipulation is reasonable and in the 

public interest and no further proceeding is necessary. 

11. The Parties agree that this Settlement Stipulation represents a compromise of the 

positions of the Parties related to this issue. As provided in Rule 272, other than testimony filed 

in support of the approval of this Settlement Stipulation, and except to the extent necessary for a 

party to explain its own position with the respect to the Settlement Stipulation, all statements and 

positions taken in are confidential and will not be admissible in evidence in this or any other 

proceeding. 

12. Upon Commission approval of this Settlement Stipulation, the utilities shall, 

except as otherwise mutually agreed by the utility and the QF, revise the terms and conditions of 

their respective standard PURPA PPAs so that all new PPAs entered into after the date the 

Commission approves this partial settlement conform to the provisions of this Settlement 

Stipulation. 

13. The Parties executing this Settlement Stipulation shall not appeal that portion of a 

Commission Order approving the Settlement Stipulation or the delay security/liquidated damages 

issue resolved by this Settlement Stipulation. If this Settlement Stipulation is challenged by 

anyone who has not executed the Settlement Stipulation, the Parties reserve the right to file 

testimony, cross-examine witnesses, and put forth such case as they deem appropriate to respond 

fully to the issue presented, including the right to raise issues that are incorporated and embodied 

in this Settlement Stipulation. Notwithstanding this reservation of rights, the Parties agree that 
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they will continue to support the Commission’s adoption of the terms of this Settlement 

Stipulation. 

14. If the Commission rejects any or all parts of this Settlement Stipulation, or 

imposes any additional material conditions on approval of this Settlement Stipulation, each party 

reserves the right, upon written notice to the Commission and other Parties to this proceeding, 

within fourteen (14) days of the date of such action by the Commission, to withdraw from this 

Settlement Stipulation. In such case, no party shall be bound or prejudiced by the terms of this 

Settlement Stipulation, and each party shall be entitled to seek reconsideration of the 

Commission’s Order. 

15. No Party shall be bound, benefited, or prejudiced by any position asserted in the 

negotiation of this Settlement Stipulation, except to the extent expressly stated herein, nor shall 

this Settlement Stipulation be construed as a waiver of rights unless such rights are expressly 

waived herein. Except as otherwise expressly provided for herein, execution of this Settlement 

Stipulation shall not be deemed to constitute an acknowledgment by any Party of the validity or 

invalidity of any particular method, theory, or principle of regulation or cost recovery. No Party 

shall be deemed to have agreed that any method, theory or principle of regulation employed in 

arriving at this Settlement Stipulation is appropriate for resolving any issues in any other 

proceeding in the future. No findings of fact or conclusions of law other than those stated herein 

shall be deemed to be implicit in this Settlement Stipulation. 

16. The obligations of the Parties are subject to the Commission’s approval of this 

Settlement Stipulation in accordance with its terms and conditions and upon such approval being 

upheld on appeal, if any, by a court of competent jurisdiction. 

17. This Settlement Stipulation may be executed in counterparts and each signed 

counterpart shall constitute an original document. 

IV. PRAYER 

In summary, the signing Parties believe that this settlement is reasonable and in the 

public interest, and urges the Commission to approve the Settlement Stipulation without 

condition or modification. Given the involvement of the Parties in this settlement, the Parties 

believe the public interest does not require a hearing or further proceeding before the 

Commission approves this settlement. If the Commission approves this settlement, then the 
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utilities shall revise their respective standard PPAs to conform to the terms of this Settlement 

Stipulation. 

Respectfully submitted this ThL 
Q4Db.r 

day of-September 2012. 

PacifiCorp dba Rocky Mountain Power: 

an 
Daniel Solander 

Idaho Public Utilities Commission Staff: 

By: 
istine A. Sasser, DAG 

Interconnect Solar Development, LLC: 

R. Greg Femey 

Birch Power Company: 

Ted S. Sorenson 

Blue Ribbon Energy LLC: 

M. J. Humphries 

Snake River Alliance: 

By: 
Ken Miller  

Avista Corporation 

Michael G. Andrea 

Renewable Energy Coalition, Dynamis 
Energy, LLC: 

By: 
Ronald Williams 

North Side Canal Company, Twin Falls 
Canal Company, Big Wood Canal 
Company, American Falls Reservoir 
District No. 2: 

By: 
C. Thomas Arkoosh 

Idaho Windfarms, Renewable Northwest 
Project, Ridgeline Energy, LLC: 

Dean J. Miller 

Idaho Conservation League: 

By: /-’ 	T 
Benjamin J. Otto 

Energy Integrity Project: 

Tauna Christensen 

Idaho Wiq4 Partners I, LLC: 	 Mountain Air Projects, LLC: 

By:  
Deborah E. Nelson 	 Michael J. Uda 
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utilities shall revise their respective standard PPAs to conform to the terms of this Settlement 

Stipulation. 

Respectfully submitted this A day of September 2012. 

PacifiCorp dba Rocky Mountain Power: 

By: 
Mark C. Moench 

Idaho Public Utilities Commission Staff: 

By: 
Kristine A. Sasser, DAG 

Interconnect Solar Development, LLC: 

By: 
R. Greg Ferney 

Birch Power Company: 

By: 
Ted S. Sorenson 

Blue Ribbon Energy LLC: 

By: 
M. J. Humphries 

Snake River Alliance: 

By: 
Ken Miller 

Idaho Wind Partners I, LLC: 

By: 
Deborah E. Nelson 
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Avista Corporation 

By: 
Michael G. Andrea 

Renewable Energy Coalition, Dynamis 
Energy, LLC: 

By: 
Ronald Williams 

North Side Canal Company, Twin Falls 
Canal Company, Big Wood Canal 
Company, American Falls Reservoir 
District No. 2: 

By: 
C. Thomas Arkoosh 

Idaho Windfarms, Renewable Northwest 
Project, Ridgeline Energy, LLC: 

By: 
Dean J. Miller 

Idaho Conservation League: 

By: 
Benjamin J. Otto 

Energy Integrity Project: 

By: 
Tauna Christensen 

Mountain Air Projects, LLC: 

By: 
Michael J. Uda 



utilities shall revise their respective standard PPAs to conform to the terms of this Settlement 

Stipulation. 

Respectfully submitted this d0l day of September 2012. 

PacifiCorp dba Rocky Mountain Power: 	Avista Corporation 

By: 
Michael G. Andrea 

Renewable Energy Coalition, Dynamis 
Energy, LLC: 

By: 
Ronald Williams 

North Side Canal Company, Twin Falls 
Canal Company, Big Wood Canal 
Company, American Falls Reservoir 
District No. 2: 

By: 
C. Thomas Arkoosh 

;rnerC:  

Dean J. Miller 

Idaho Conservation League: 

By: 
Benjamin J. Otto 

Energy Integrity Project: 

By: 
Tauna Christensen 

Mountain Air Projects, LLC: 

By: 
Michael J. Uda 

By: 
Daniel Solander 

Idaho Public Utilities Commission Staff: 

By: 
Kristine A. Sasser, DAG 

Interconnect Solar Development, LLC: 

By: 
R. Greg Femey 

Birch Power Company: 

By: 
Ted S. Sorenson 

Blue Ribbon Energy LLC: 

By: 
M. J. Humphries 

Snake River Alliance: 

By: 
Ken Miller 

Idaho Wind Partners I, LLC: 

By: 
Deborah B. Nelson 
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utilities shall revise theit respective standard PPAs to conform to the terms of this Settlement 

Stipulation. 

RespecthzUy submitted this. 	day of September 2012. 

PacItiCorpdba Rocky Mountain Power 	Aista Corporation 

By:______________ 
Daniel Solander 	 Michael G. Andrea 

Idaho Public Utilities Commission Staff: 	Renewable Energy Coalition, Dynamis 
Energy, LLC: 

By:  

KEistine A. Sasm. DAG 
	

By:  

Ronald Williams 

1s..:�s$ar flevel,ont, LLC: 	North $lde Cnl Company, Twin Falls 
Canal Ciy, Big Wood. C*nal 

By: 	 Cy, American Fails Reservoir 
R. Greg Ferney 	 OlatrktNo. 2: 

By: 
C. Thomas Arkoosh 

Idaho Windfaraus Renewable Northwest 
Project, Ridgetine Energy, LLC: 

By: ___ 

Dean J 
_

Miller 

Idaho Conservation League: 

13v:  

Benjamin I Otto 

Energy Integrity Project: 

l3irch Power Company: 

0 F -  M. ~ ~ W..’ 
Bin*jbbin Energy LLC: 

By: 
M. I HumphrIes 

Snake River A1tiace: 

By: 
Tauna Christensen 

Mountain Air Projects, LLC: 

By: 
Michael J. Uda 

PARTIAL 
SETh.EMENT STIPULATION 	6 



utilities shall revise their respective standard PPAs to conform to the terms of this Settlement 

Stipulation 

Respectfully submitted this 	day of September 2012. 

Pacifiorp dba Rocky Mountain Power: 	Avista Corporation 

By: 	 By: 
Daniel Solander 	 Michael G. Andrea 

Idaho Public Utilities Commission Staff: 

By: 
Kristine A Sasser, DAG 

Interconnect Solar Development, LLC: 

By: 
R. Greg Ferney  

Renewable Energy Coalition, Dynamis 
Energy, LLC: 

By: _9� a4  4  

Ronald Williams 

North Side Canal Company, Twin Falls 
Canal Company, Big Wood Canal 
Company, American Falls Reservoir 
District No. 2: 

By: 
C. Thomas Arkoosh 

Birch 	oa 

By: 	Po’-’.1po( S. cocov. 
Ted S. Sorenson 

Blue Ribbon Energy LLC: 

By: 
M. J. Humphries 

Snake River Alliance: 

By: 
Ken Miller 

Idaho Wind Partners I, LLC: 

Idaho Windfarms, Renewable Northwest 
Project, Ridgciine Energy, LLC: 

By: 
Dean J. Miller 

Idaho Conservation League: 

By: 
Benjamin J. Otto 

Energy Integrity Project: 

By: 
Tauna Christensen 

Mountain Air Projects, LLC: 

By: 
Deborah F. Nelson 	 Michael J. Uda 
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CERTIFICATE OF SERVICE 

I HEREBY CERTIFY THAT I HAVE THIS 2t DAY OF OCTOBER 2012, 
SERVED THE FOREGOING PARTIAL SETTLEMENT STIPULATION, IN CASE 
NO. GNR-E- 11-03, BY E-MAILING A COPY THEREOF TO THE FOLLOWING: 

DONOVAN E WALKER 
JASON B WILLIAMS 
IDAHO POWER COMPANY 
P0 BOX 70 
BOISE ID 83707-0070 
E-mail: dwalker@idahopower.com  

jwilliams@idahopower.com  

MICHAEL G ANDREA 
AVISTA CORPORATION 
1411 EMISSION AVE 
SPOKANE WA 99202 
E-mail: michael.andrea@avistacori,.com  

ROBERT D KAHN 
NW & INTERMOUNTAIN POWER 

PRODUCERS COALITION 
1117 MINOR AVE STE 300 
SEATTLE WA 98101 
E-mail: rkahn(nippc.org  

ROBERT A PAUL 
GRAND VIEW SOLAR II 
15690 VISTA CIRCLE 
DESERT HOT SPRINGS CA 92241 
E-mail: robertpaul082gmai1.com  

ELECTRONIC SERVICE ONLY: 

DR. DON READING 
E-mail: dreadingcäimindspring.com  

MARV LEWALLEN 
CLEARWATER PAPER CORP 
601 W RIVERSIDE AVE STE 1100 
SPOKANE WA 99201 
E-mail: marv.lewallen@clearwatereaper.com  

DANIEL E SOLANDER 
ROCKY MOUNTAIN POWER 
201 S MAIN ST STE 2300 
SALT LAKE CITY UT 84111 
E-mail: daniel.solander@pacificorp.com  

PETER J RICHARDSON 
GREGORY M ADAMS 
RICHARDSON & O’LEARY 
515 N 27TH  STREET 
BOISE ID 83702 
E-mail: peter@riehardsonandoieary.com  

greg@richardsonandoleary.com  

DON STURTEVANT 
ENERGY DIRECTOR 
J R SIMPLOT COMPANY 
P0 BOX 27 
BOISE ID 83707-0027 
E-mail: don.sturtevant@simplot.com  

JAMES CARKULIS 
EXERGY DEVELOPMENT GROUP OF 
IDAHO LLC 
802 W BANNOCK ST STE 1200 
BOISE ID 83702 
E-mail: jcarku1iscexergydeveloprnent.com  

BILL BROWN CHAIR 
BOARD OF COMMISSIONERS 
OF ADAMS COUNTY ID 
P0 BOX 48 
COUNCIL ID 83612 
E-mail: bdbrown@frontiernet.net  

TED S SORENSON P E 
BIRCH POWER COMPANY 
5203 SOUTH 1 l TH  EAST 
IDAHO FALLS ID 83404 
E-mail: ted@tsorenson.net  

CERTIFICATE OF SERVICE 



R GREG FERNEY 	 BILL PISKE MGR 
MIMLJRA LAW OFFICES PLLC 	 INTERCONNECT SOLAR DEVELOPMENT LLC 
2176 E FRANKLIN RD STE 120 	 1303 E CARTER 
MERIDIAN ID 83642 	 BOISE ID 83706 
E-mail: gregmimuralaw.com 	 E-mail: bilipiske@cableone.net  

RONALD L WILLIAMS 	 WADE THOMAS 
WILLIAMS BRADBURY 	 DYNAMIS ENERGY LLC 
1015 W HAYS ST 	 776 E RIVERSIDE DR STE 15 
BOISE ID 83702 	 EAGLE ID 83616 
E-mail: ron@williamsbradbury.com 	 E-mail: wthomas@dynamisenergy.com  

JOHN R LOWE 	 LIZ WOODRUFF 
RENEWABLE ENERGY COALITION 	KEN MILLER 
12050 SW TREMONT ST 	 SNAKE RIVER ALLIANCE 
PORTLAND OR 97225 	 BOX 1731 
E-mail: jravensanmarcos@yahoo.com 	 BOISE ID 83701 

E-mail: lwoodruff@snakeriveralliance.org  
kmiller@snakeriveralliance.org  

C THOMAS ARKOOSH 	 ELECTRONIC SERVICE ONLY: 
CAPITOL LAW GROUP PLLC 
205 N 1OTHST 4TH FL 	 BRAIN OLMSTEAD 
P0 BOX 2598 	 GENERAL MANAGER 
BOISE ID 83701 	 E-mail: olmstead(tfcanal.com  
E-mail: tarkoosh@capitollawgroup.com  

TED DIEHL 
GENERAL MANAGER 
E-mail: nscanal@cableone.net  

DON SCHOENBECK 
RCS 
E-mail: dws@r-c-s-inc.com  

LORI THOMAS 
CAPITOL LAW GROUP PLLC 
E-mail: lthomas@capitollawgroup.com  

M J HUMPHRES 	 ARRON F JEPSON 
BLUE RIBBON ENERGY LLC 	 BLUE RIBBON ENERGY LLC 
3470 RICH LANE 	 10660 SOUTH 540 EAST 
AMMON ID 83406 	 SANDY UT 84070 
E-mail: blueribbonenergy@email.com 	 E-mail: aaronesg@aol.com  

DEAN J MILLER 	 MEGAN WALSETH DECKER 
CHAS McDEVITT 	 SR STAFF COUNSEL 
McDEVITT & MILLER LLP 	 RENEWABLE NW PROJECT 
P0 BOX 2564 	 421 SW 6TH  AVE STE 1125 
BOISE ID 83701 	 PORTLAND OR 97204 
E-mail: joemcdevitt-miller.com 	 E-mail: megan(rnp.org  

chas@mcdevitt-miller.com  

CERTIFICATE OF SERVICE 



GLENN IKEMOTO 
MARGARET RUEGER 
IDAHO WINDFARMS LLC 
672 BLAIR AVE 
PIEDMONT CA 94611 
E-mail: glenni@envisionwind.com  

rnargaret@envisionwind.com  

TAUNA CHRISTENSEN 
ENERGY INTEGRITY PROJECT 
769N 1100E 
SHELLEY ID 83274 
E-mail: tauna@energvintegrityproject.org  

BENJAMIN J OTTO 
IDAHO CONSERVATION LEAGUE 
P0 BOX 844 
BOISE ID 83702 

DEBORAH E NELSON 
KELSEY J NUNEZ 
GIVENS PURSLEY 
601 W BANNOCK ST (83702) 
P0 BOX 2720 
BOISE ID 83701-2720 
E-mail: den@givenspurs1ey.com  

kjn@givensDursley.com  

070,  7A  1  L. WE 
SECRETARY 
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