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BEPOWER

®
An IDACORP Company

July 21, 2008

Randy C. Allphin
Senior Planning Administrator
Tel: (208) 388-2614

rallphin@idahopower.com
Jean Jewell
Commission Secretary
Idaho Public Utilities Commission
PO Box 83720

Boise, ID 83720-0074 TPC-E-05-177

RE: Exergy Wind Projects

Dear Ms. Jewell:

Attached is an original signed letter revising the Scheduled Operation Date for the Exergy
Wind projects, which include the following ten projects. Also included is a copy of this letter for each
of these contract files.

Project Name

1 Burley Butte 6  Golden Valley
2 Oregon Trails 7 Lava Beds

3 Pilgrim Stage Station 8  Milner Dam

4 Thousand Springs 9 Notch Butte

5 Tuana Guich 10  Salmon Falls

Please file the original in the Burley Butte contract file and a copy in each of the other contract files.

Please contact me if you have any questions.

Sincerely,
Randy C Allphin
Idaho Power Company
cc: Rick Sterling (IPUC)
Scott Woodbury (IPUC)
Bart Kline (IPCo)
Donavan Walker (IPCo)
Peter Richardson (Exergy)
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June 4, 2008

Randy C. Allphin
. Senior Planning Administrator

Tel: (208) 388-2614
rallphin@idahopower.com

Exergy Development Group of Idaho, LLC

Attn: James T. Carkulis

802 W. Bannock, Suite 1200

Boise, ID 83702

Via Certified Mail, Return Receipt Requested

Re:  Operation Dates

Dear James:

As you have requested, the Scheduled Operation Date for the projects listed below will be
established as September 1, 2010. If the projects do not achieve this revised Scheduled Operation Date as
specified in each of the Firm Energy Sales Agreements, Idaho Power may tesssisste the Agreement(s) and

seek legal and/or equitable recourse.
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Project Name

1 Burley Butte 6  Golden Valley
2 Oregon Trails 7  Lava Beds

3 Pilgrim Stage Station 8§  Milner Dam

4 Thousand Springs 9  Notch Butte

5 Tuana Gulch 10  Salmon Falls

By your signature below you acknowledge that the Scheduled Operation Date as set forth in
Appendix B of each Firm Energy Sales Agreement for the above mentioned projects is hereby amended
and changed to September 1, 2010. All other terms, conditions, and prov131ons of those Firm Energy
Sales Agreements remain in full force and effect.

Idaho Power is providing three copies of this documentation. Please sign each copy and return all
three copies to me no later than Friday, June 20, 2008, Idaho Power reserves the right to modify this
document if the signed documents are not received back by this date.
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US Mail: o Overnight Mailing Address:

Idaho Power Company Idaho Power Company
Attn: Randy Allphin Attn: Randy Allphin
PO Box 70 1221 W Idaho

Boise, ID 83707 Boise, ID 83702

Upon receipt of the three signed copies I will arrange for and present this documentation to Idaho
Power Company management for their signatures.

After Idaho Power Company signs these documents, I will return one complete signed original to
you for your records, prepare and file one original with the Idaho Public Utilities Commission (IPUC)
requesting their acceptance of this documentation and keep the third original for our records.

UNDERSTOOD, AGREED AND ACCEPTED:

Idaho Power Company

Signature / - A M/\\ngbé
- L

Title :‘Z JOVPR MANAGER, TBOwWeER SoRPLY PLAN;JM/G

Date é /47"' 2048 ’7/![2‘3‘3'&2
7 T 1

Sincerely,

¢ atg X

Randy C. Allphin

cC: Bart Kline (IPCo)
Donovan Walker (IPCo)
Karl Bokenkamp (IPCo)
Mark Stokes (IPCo)
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